
Activ
ID

Activity
Description

a
D

Vr
u

EDB Current
Start 

Current
Finish

Glast Major Milestones
Glast Major Milestones
Glast Major Milestones
Glast Major Milestones

0121 Mission PDR 03JUN03A 05JUN03A

0124 Mission NAR 06JUN03A 06JUN03A

0127 Mission CDR 27MAY04 01JUN04*

0130 Mission MOR 30JUN05 05JUL05*

0133 Mission PER 27JAN06 27JAN06*

0150 Mission ORR 19OCT06 19OCT06*

0076 Mission PSR 31OCT06 31OCT06*

0085 Mission FRR 23FEB07 23FEB07*

0088 Mission LRR 26FEB07 26FEB07*

0091 Launch 28FEB07 28FEB07*

LAT Instrument
LAT Major Milestones
LAT Major Milestones
LAT Major Milestones

0001 LAT Delta PDR 01AUG02A 31JUL02A

0004 LAT CDR 19MAY03A 16MAY03A

0010 LAT PER 07JUN05* 07JUN05

0019 LAT Ship to NRL for Environmental Test 20JUL05* 19JUL05

0058 LAT Unpack, Post-Ship Testing/Checkout 20JUL05* 29JUL05

0295 LAT Ready for Environmental Test @ NRL 05AUG05

0073 LAT Environmental Test Complete @ NRL 31OCT05

0016 LAT PSR 01DEC05*
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LAT ACD
LAT ACD Top-Level Development/Milestones
ACD Top-Level Development Milestones

0148 ACD Detailed Design (SUM) 01AUG02A 11DEC02A

2509 Analog ASIC Development (3-Flt) (SUM) 03SEP02A 01MAR04

2512 Digital ASIC Development-SUMMARY 01OCT02A 22MAR04

0032 ACD System Integration & Test (SUM) 01OCT02A 23SEP04

2518 Receive & Integrate PMTs(1-240) w/RNs (SUM) 15OCT02A 21JUL04

0157 ACD CDR 09JAN03A 08JAN03A

2533 Event Simulator RFI 31JAN03A 31JAN03A

2521 Flight TDA Fab, Assy & Test (SUM) 18FEB03A 15APR04

2527 Flight Shell Subassy Development (SUM) 12MAR03A 15MAR04

2530 Flight Micrometeroid Shield Development (SUM) 27MAR03A 11MAY04

0177 Mechanical Team PEER Review 28MAR03A 27MAR03A

2506 FU High Voltage Bias Supply (SUM) 31JUL03A 09OCT03A

2503 Flight Base Frame Development (SUM) 02SEP03A 30JAN04A

2515 FREE FU Development (SUM) 12DEC03A 27MAY04

0017 ACD Subsystem Integration & Test (SUM) 16APR04* 23SEP04

0035 ACD Environmental Testing (SUM) 24SEP04 21DEC04

0048 ACD PSR 22DEC04* 21DEC04

0038 ACD Shipping, Unpacking, Testing @ SLAC, RFI 22DEC04* 04FEB05

0041 ACD Flight Unit @ SLAC, Tested, Inspected & RFI 04FEB05

LAT ACD Integration & Test
ACD Integration & Test

0593 TSA Integ to BEA/Mate&Test Fiber Cables to PMT 01OCT02A 31MAR03A

0554 BEA Mechanical Subsystem I&T 08MAR04* 12MAR04

0545 TSA Mechanical Subsystem Integration 17MAR04* 23MAR04

0548 ACD Mech Subsys Tests-Vibe,Mass Prop,Acous,TVAC 24MAR04* 07APR04

0551 Deliver Qualified Mechanical Hardware to I&T 08APR04* 08APR04

0608 Prepare Components (BEA) 09APR04* 15APR04
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0674 2nd Install & Test Elec Mods (FREE, HVBS, PMTs) 14APR04* 23APR04

0611 Mate EGSE 16APR04* 19APR04

0026 Prepare Components (TSA) 16APR04* 22APR04

0704 3rd Install & Test Elec Mods (FREE, HVBS, PMTs) 20APR04* 29APR04

0422 Install Clear Fibers & Ribbons 23APR04* 29APR04

0734 4th Install & Test Elec Mods (FREE, HVBS, PMTs) 30APR04* 11MAY04

0605 Install & Test 17 Rows of TDAs (5 per Row) 30APR04* 18JUN04

0614 1st Install & Test Elec Mods (FREE, HVBS, PMTs) 18MAY04* 04JUN04

0596 Install & Test 4 TDAs & Perform ACD Functional 18AUG04* 24AUG04

0599 Install Micrometeroid Shield/Thermal Blanket 25AUG04* 26AUG04

0602 ACD Performance Efficiency Verification Test 27AUG04* 23SEP04

0227 EMI/EMC Prep, Test & Teardown 24SEP04* 06OCT04

0581 Vibe Prep, Test & Teardown 07OCT04* 25OCT04

0584 Acoustics Prep, Test & Teardown 26OCT04* 04NOV04

0587 TVAC Balance & Cycling Prep, Test & Teardown 05NOV04* 14DEC04

0590 Mass Properties Prep, Test & Teardown 15DEC04* 21DEC04

0044 ACD Integration & Test NEED DATE 07FEB05* 04FEB05

LAT Tracker
LAT Tracker Top-Level Development/Milestones
TKR Top-Level Development/Milestones

0160 Tracker CDR 26MAR03A 25MAR03A

0011 TKR Tower Dev for CAL Unit(A,B,1-2)(SUM) 26MAR03A 08SEP04

0178 TKR Tray Electronics Development (SUM) 20OCT03A 04NOV04

0196 TKR Trays Assembly (SUM) 25NOV03A 01DEC04

0199 TKR Towers Assembly & Test  (SUM) 26MAY04 18JAN05

0208 Tracker Mods A & B RFI 29JUL04* 18AUG04

0211 Tracker Mods 1 & 2 RFI 19AUG04* 08SEP04

0226 Flight Tracker Mods 3 & 4 RFI 09SEP04* 14OCT04
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LAT Tracker Tower Assembly
TKR Tower Assembly & Test

0895 TKR Tower 1-2 Ship to SLAC 12AUG04* 08SEP04

0979 TKR Tower Assembly A & B Complete 18AUG04

0910 Ship TKR Towers 3-4 to SLAC 02SEP04* 14OCT04

0922 Ship TKR Towers 5-6 to SLAC 08OCT04* 05NOV04

0931 Ship TKR Towers 7-8 to SLAC 29OCT04* 24NOV04

0940 Ship TKR Towers 9-10 to SLAC 22NOV04* 17DEC04

0949 Ship TKR Towers 11-12 to SLAC 13DEC04* 11JAN05

0958 Ship TKR Towers 13-14 to SLAC 04JAN05* 25JAN05

LAT Tracker Tower Test & Calibration
TKR EM Tower Testing (SLAC)

0976 TKR EM Tower Testing & TKR CDR Preps @ SLAC 07JAN03A 27MAR03A
TKR Qualification Tower Testing (SLAC)

0985 TKR Towers A&B RFI 18AUG04

LAT Calorimeter
LAT Calorimeter Top-Level Development/Milestones
LAT Calorimeter Top-Level Development/Milestones

0154 Calorimeter CDR 18MAR03A 17MAR03A

2536 Cal CDE (FMA-14) Acct Test/Ship to NRL 19MAY03A 05MAY04

2539 Cal CDE Dual Pin Diode (FMA-14) Dev (SUM) 02DEC03A 01MAR04

2542 Cal CDE Integration & Test (FMA-14) (SUM) 16DEC03A 06AUG04

2545 Cal PEM Structure Fab & Test (FMA-14) (SUM) 12JAN04A 01SEP04

0040 Calorimeter Detailed Design 17MAR03A

2548 Cal PEM Assy & Test (FMA-14) (SUM) 10FEB04 20SEP04

2551 Cal Analog Front End Elex Dev (FMA-14) (SUM) 05APR04 11JUN04

2557 0073Cal Mods Assy & Test (FMA-14) (SUM) 16APR04 22DEC04

Calorimeter Module Assembly, Test & Calibrations
FLT Calorimeter Models Assy, Test & Calibration

4363 Cal Mod FMA Assy & Test 16APR04* 30JUL04

4369 Cal Mod FMB Assy & Test 30APR04* 30JUL04
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4375 Cal Mod FM1 Assy & Test 14MAY04* 19AUG04

4381 Cal Mod FM2 Assy & Test 28MAY04* 20AUG04

4387 Cal Mod FM3 Assy & Test 14JUN04* 08SEP04

4393 Cal Mod FM4 Assy & Test 28JUN04* 08SEP04

4399 Cal Mod FM5 Assy & Test 13JUL04* 06OCT04

4405 Cal Mod FM6 Assy & Test 27JUL04* 06OCT04

4366 Cal Mod FMA RFI 30JUL04

4372 Cal Mod FMB RFI 30JUL04

4411 Cal Mod FM7 Assy & Test 10AUG04* 01NOV04

4378 Cal Mod FM1 RFI 19AUG04

4384 Cal Mod FM2 RFI 20AUG04

4417 Cal Mod FM8 Assy & Test 24AUG04* 01NOV04

4423 Cal Mod FM9 Assy & Test 31AUG04* 22NOV04

4390 Cal Mod FM3 RFI 08SEP04

4396 Cal Mod FM4 RFI 08SEP04

4429 Cal Mod FM10 Assy & Test 15SEP04* 22NOV04

4435 Cal Mod FM11 Assy & Test 22SEP04* 08DEC04

4441 Cal Mod FM12 Assy & Test 29SEP04* 07DEC04

4402 Cal Mod FM5 RFI 06OCT04

4408 Cal Mod FM6 RFI 06OCT04

4447 Cal Mod FM13 Assy & Test 06OCT04* 22DEC04

4453 Cal Mod FM14 Assy & Test 13OCT04* 22DEC04

4414 Cal Mod FM7 RFI 01NOV04

4420 Cal Mod FM8 RFI 01NOV04

4426 Cal Mod FM9 RFI 22NOV04

4432 Cal Mod FM10 RFI 22NOV04

4444 Cal Mod FM12 RFI 07DEC04

4438 Cal Mod FM11 RFI 08DEC04

4450 Cal Mod FM13 RFI 22DEC04
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4456 Cal Mod FM14 RFI 22DEC04

LAT Electronics
LAT Electronics Top-Level Development/Milestones
LAT Electronics Top-Level Development/Milestones

0055 Electronics Detailed Design 02AUG02A 27MAR03A

0500 LAT Flight Software (SUM) 12NOV02A 15NOV04

0086 LAT TKR/CAL TEM Electronics (SUM) 20DEC02A 20JUL04

0224 LAT Data CPUs (and I/O Card) (SUM) 27MAR03A 30JUL04

0075 E&DAQ CDR 31MAR03A 28MAR03A

0105 Flight Software CDR 31MAR03A 28MAR03A

0221 LAT ACD/TEM Electronics (SUM) 01APR03A 18NOV04

0269 LAT Global Trigger (GLT) Electronics (SUM) 16APR03A 21OCT04

0449 LAT Event Builder (SUM) 08JUL03A 25OCT04

0284 LAT Spacecraft I/F Communications Card (SUM) 17JUL03A 15NOV04

0452 LAT Power Switching Card (PSC) (SUM) 01OCT03A 06OCT04

0473 LAT Cable Harness (SUM) 25NOV03A 16NOV04

0065 Flight Unit EGSE RFI 05MAY04* 05MAY04

0515 LAT Electronics Instrument Integ & Test (SUM) 21MAY04 14APR05

0047 Flight TKR/CAL TEM Assy 3 & 4 RFI 21SEP04 21SEP04

0077 Event Builder FU's RFI 25OCT04

0059 Flight Software Flight Model RFI 15NOV04

0074 Flight S/C I/F Unit (SIU) RFI 16NOV04* 15NOV04

0083 Flight Cable Harness RFI 16NOV04 16NOV04

0080 Flight ACD/TEM Elec Mods 1,2 RFI 18NOV04

0071 Flight ICM/Global Trigger Elex (GLT) RFI 20JAN05* 19JAN05

LAT Cable Harness
LAT Cable Harness Qualification Unit

1915 LAT Cable Harness Ready 16NOV04
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LAT Flight Software
LAT Flight Software Engineering Models

1615 FSW EM2 Code Complete 15JUN04
LAT Flight Software Qualification Unit

1635 TKR/CAL TEM FU Assy Mod A, B Ready for I&T 12JUL04
LAT Flight Software Flight Unit

1655 FSW FU Code Complete & Delivered to LAT  I&T 15NOV04

LAT Electronics Instrument Integration & Test
LAT TKR/CAL TEM Box Integration & Test

1675 TKR/CAL TEM Box FU (A-B,1-14) Acceptance Testing 21MAY04* 20AUG04

1775 TKR/CAL TEM FU Assy Mod 1, 2 Ready for I&T 31AUG04* 07SEP04

1685 TKR/CAL TEM FU Assy Mod 3, 4 Ready for I&T 15SEP04* 21SEP04

1705 TKR/CAL TEM FU Assy Mod 5, 6 Ready for I&T 29SEP04* 05OCT04

1715 TKR/CAL TEM FU Assy Mod 7, 8 Ready for I&T 13OCT04* 19OCT04

1735 TKR/CAL TEM FU Assy Mod 9, 10 Ready for I&T 27OCT04* 02NOV04

1745 TKR/CAL TEM FU Assy Mod 11, 12 Ready for I&T 10NOV04* 16NOV04

1765 TKR/CAL TEM FU Assy Mod 13, 14 Ready for I&T 24NOV04* 02DEC04
LAT ACD TEM Box Integration & Test

1795 ACD TEM (GASU) Box FU I&T 19NOV04* 19JAN05
LAT Data CPU Box Integration & Test

1805 Data CPU Box FU I&T 05OCT04* 09DEC04
LAT SIU Box Integration & Test

1825 SIU Box FU I&T 22NOV04* 13JAN05
LAT Electronics Instrument Integration & Test

1835 Integrate FU TEM 1,2 + GASU + Data CPU + SIU 20JAN05* 10MAR05

1855 FU Funct/Performance & Environmental Tests 11MAR05* 14APR05

1865 LAT Flight Electrical Units Available 28MAR05* 14APR05

LAT Mechanical
LAT Mechanical Top-Level Development/Milestones
LAT Mechanical Top-Level Development/Milestones

0241 TCS Heat Pipe Development (SUM) 01FEB02A

0229 LAT Mechanical Design Integration (SUM) 01MAY02A 03NOV03A
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0193 Mechanical CDR 28MAR03A 27MAR03A

0256 Flight GRID Fab, Assy & Test (SUM) 31MAR03A 07JUL04

0244 TCS Flight Radiator Fab & Test (SUM) 27JUN03A 02MAY05

0235 TCS Fab (Thermistors, Heaters) (SUM) 02FEB04 22JUN04

0238 TCS EGSE Development (SUM) 04FEB04 04FEB05

0202 Flight GRID Assy RFI 07JUL04

0259 X-LAT Plates RFI to I&T 13AUG04* 12AUG04

0247 TCS Protoflight T-Balance Testing (SUM) 19AUG04 18AUG04

Mechanical Fab, Assembly & Test
Flight Grid Fab, Assembly & Test (SLAC)

1101 Flight Grid, EMI, & Skirt Fab & Inspect (SLAC) 31MAR03A 29APR04

1211 X-LAT Box Fab & Assy 02OCT03A 30SEP04

1131 Flight Grid Assy Operations 02FEB04* 13MAY04

1181 Flight Grid Box Test Fab 05APR04* 12JUL04

1121 Flight Grid Box Assy Fab 29APR04

1161 Flight Grid Box Assy Operations 13MAY04* 22JUN04

1151 Flight Grid Box Base Assy Operations 14MAY04* 15JUN04

1191 Flight Grid Box Test Operations 23JUN04* 07JUL04

1221 X-LAT Plate Testing 06JUL04* 05AUG04

1271 Flight Grid RFI 08JUL04* 07JUL04

LAT Calibration Unit ...UNDER REVISION
LAT Calibration Unit
LAT Calibration Unit

0187 Integrate/Funct FLT TKR/CAL Towers A-B 03AUG04* 28SEP04

0220 Integrate/Funct FLT TKR/CAL Towers 1-2 29SEP04* 12OCT04

LAT Flight Integration & Test
LAT Flight I&T Top-Level Development/Milestones
LAT Flight I&T Top-Level Development/Milestones

0007 LAT Integration & Test (SUM) 13OCT04 31OCT05

0181 Ship to NRL (w/In-Flight Test) 15JUL05* 19JUL05

0013 LAT Environmental Tests (SUM) 01AUG05 31OCT05
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LAT Flight Integration & Test
LAT Flight Integration & Test

1985 Rec/Inspect/Integ X-LAT Thermal Plate 13AUG04* 18MAR05

4471 Integrate/Funct Flt TKR/Cal Towers 3-4 13OCT04* 26OCT04

4474 Integrate/Funct Flt TKR/Cal Towers 5-6 27OCT04* 15NOV04

4477 Integrate/Funct Flt TKR/Cal Towers 7-8 16NOV04* 06DEC04

4480 Integrate/Funct Flt TKR/Cal Towers 9-10 07DEC04* 04JAN05

4483 Integrate/Funct Flt TKR/Cal Towers 11-12 05JAN05* 20JAN05

4486 Integrate/Funct Flt TKR/Cal Towers 13-14 21JAN05* 03FEB05

1955 Integrate LAT-Wide Electronics 04FEB05* 25FEB05

1925 Survey LAT 28FEB05* 02MAR05

1975 Functional Test LAT-Wide Electronics 03MAR05* 10MAR05

1945 Integ Flt ACD/Blanket on Grid/Funct Test 11MAR05* 15MAR05

2005 LAT Comprehensive Test 21MAR05* 06JUN05

2065 LAT EMI Test 01AUG05* 17AUG05

2075 LAT Modal Survey/Sine Sweep 18AUG05* 30AUG05

2095 LAT Random Vibe/Acoustics 31AUG05* 09SEP05

2105 LAT TVAC Testing 12SEP05* 31OCT05

2125 LAT Pre-Ship Review 01NOV05* 01NOV05

GBM Instrument
GBM Top-Level Milestones

0092 GBM PDR 10APR02A 11APR02A

0095 GBM FSW Build 1 (SUM) 17MAR03A 24MAY04

0310 GBM Flight Software CDR 01AUG03A 04AUG03A

6033 GBM H/W CDR (MPE) 11DEC03A

0313 GBM CDR (CombinJOY Bystems) 09JUN04* 09JUN04

0025 GBM Flight Instr Integ/Bench Test @ MSF 01SEP04 15APR05

0028 GBM PER 11APR05 15APR05*
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0029 GBM Calibration & Environ Testing @ MSF 18APR05 30AUG05

0174 GBM Instrument FLOAT @ MSFC ( 77 Calendar Days) 30AUG05 14NOV05

0292 SA: Integrate GBM on Space Craft Bust 16NOV05 30NOV05

0034 GBM Integrated on Space Craft Bus 30NOV05

GBM Instrument Development
GBM Engineering Model
GBM BGO

7021 MSFC Receives GBM Test Cables from Spectrum 01MAR04* 01MAR04
GBM DPU Engineering Unit

0304 GBM DPU CDR 05AUG03A 06AUG03A

GBM Flight Model
GBM NAI

0413 NaI Acceptance Testing @ MSFC 02FEB05 15FEB05
GBM BGO

0131 MPE Science Test (Calib) 10DEC04 14JAN05

0215 MPE Pre-Ship Review (MPE PSR) 04JAN05 04JAN05

0137 MSFC Receive Flight Unit from MPE 31JAN05

0293 MPE Flight Unit Shipment to MSFC 31JAN05 31JAN05

0398 MPE Deliver BGO to MSFC 01FEB05 02FEB05

5000 BGO Calibration Testing @ Duke University 03FEB05 16FEB05

0401 BGO Acceptance Testing @ MSFC 03FEB05 22FEB05
GBM DPU Flight Unit

0395 MSFC Receives DPU Flt Unit From SwRI For Integ 31AUG04

0110 Functional Test DPU Flight Unit & Install EPROM 01SEP04* 31JAN05

GBM Instrument Flight Software

0104 GBM FSW Build 2 (SUM) 13APR04 01NOV04

0098 GBM FSW Build 1 Delivery 24MAY04 24MAY04

5033 Install FSW 1 Fusable Link Prom in DPU FLT Unit 01SEP04 01SEP04

0152 GBM FSW Build 3 (SUM) 18OCT04 06JUN05
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0107 GBM FSW Build 2 Delivery 01NOV04 01NOV04

5003 GBM FSW Validation 28FEB05 08APR05

0389 GBM FSW Build 3.0 Delivery 06JUN05 06JUN05

5075 Install FSW 2.0 EPROM in DPU FLT Unit 11AUG05 16AUG05

GBM Integration and Environmental Testing

0416 Integration & Test Facility Setup & Checkout 16AUG04 14JAN05

0410 MPE Deliver Nal to MSFC 01FEB05* 01FEB05

0404 MPE Deliver Power Box to MSFC 01FEB05 07FEB05

0407 MSFC  Performs Power Box Acceptance Testing 08FEB05 14FEB05

0188 Integrate Flight DPU with Power Box 15FEB05 17FEB05

0191 Integ FLT DPU/Pwr Supplies with NaI Det 16FEB05 22FEB05

0194 Integ FLT DPU/Pwr Supply/BGO & NaI Dete 23FEB05 25FEB05

0419 GBM Instrument Test Reporting 23FEB05 30MAR05

5006 GBM System Acceptance Test 18APR05 25APR05

5009 GBM System Linearity 26APR05 03MAY05

5012 GBM High Rate Test 04MAY05 11MAY05

5015 GBM Thermal Vac Setup 12MAY05 18MAY05

5017 GBM Thermal Vacuum Testing (7 Day/24 Hour) 19MAY05 22JUN05

5021 GBM Rapid Pumpdown Test 23JUN05 27JUN05

0200 GBM Instrument EMI/EMC Testing 28JUN05 11JUL05

0203 GBM AGC Setup & Test 12JUL05 18JUL05

5027 GBM Long Energy Calibration 20JUL05 11AUG05

0212 GBM Instrument Pre-Ship Functional Testing 16AUG05 23AUG05

5030 GBM Final Functional Test Data Analysis 23AUG05 30AUG05

0164 I&T Complete @ MSFC/GBM Rdy for Obs I&T 30AUG05

0031 GBM PSR 01NOV05* 01NOV05

0298 GBM Delivered to Spectrum for Observatory I&T 15NOV05 15NOV05
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GBM Misc Subsystem Milestones

7023 MSFC Receives SC Simulator (SIIS) from Spectrum 30MAY03A 30MAY03A

7017 MSFC Dlv Final Cable&Connector Specs to Spectrum 03JUL03A 03JUL03A

6092 MSFC Deliver Structural Math Models to GSFC 23OCT03A

7025 MSFC Receives GBM FLT Connectors from Spectrum 30OCT03A

6091 MSFC Deliver Thermal Math Models to GSFC 14NOV03A

7027 MSFC Deliver LV PowerBox Load Sim to Spectrum 14MAY04* 14MAY04

7019 MSFC Rec Dtr Location&Cable Length from Spectrum 08JUN04* 08JUN04

6055 MSFC Deliver GIS to Spectrum 22JUN04 22JUN04

6071 MSFC Deliver STM Units to Spectrum 06JUL04* 06JUL04

7011 MSFC Del Final GBM Math Mass Density Mod to SLAC 04JAN05* 04JAN05

7013 MSFC Rec Final SC Math Mass Density Mod from SA 04JAN05* 04JAN05

7015 MSFC Rec Final LAT Math Mass Density Mod fr SLAC 04JAN05* 04JAN05

7020 MSFC Deliver Final GBM Test Procs to Spectrum 31OCT05* 31OCT05

1342 MSFC Deliver GSE to Spectrum (Elect & Mech) 15NOV05

Spacecraft
Spacecraft Development
Spacecraft Top-Level Development/Milestones

0037 S/C Vendor Selection 30AUG02A 30AUG02A

0043 S/C System Requirements Definition 03SEP02A 19NOV02A

0496 S/C Kickoff Meeting 25SEP02A 26SEP02A

0139 S/C SRR 20NOV02A 21NOV02A

0097 S/C Development (Preliminary System Design) 22NOV02A 02MAY03A

0559 TCS Heat Pipe Fab & Test (SUM) 13JAN03A 03FEB04

0115 S/C PDR 05MAY03A 07MAY03A

0094 S/C Development (DetailJOY Bystem Design 08MAY03A 05APR04

0118 S/C CDR 17MAY04 19MAY04
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0046 S/C Component Fab & Test (SUM) 17MAY04 15SEP04

0553 S/C Bus Prep and Harness Integration (SUM) 28JUN04 31JAN05

0555 Flight Structure Ready For Bus I&T 15SEP04

1303 S/C Bus Propulsion Subsystem Integration 08OCT04 14OCT04

1294 S/C Bus Eng Model Integration (SUM) 15OCT04 01NOV04

0565 S/C Bus EPS Integration (SUM) 02NOV04 19NOV04

1297 S/C Bus ACS Integration (SUM) 29NOV04 14JAN05

0568 S/C Bus C&DH & SSR Integration (SUM) 10DEC04 22DEC04

1300 S/C Bus TT&C Integration (SUM) 03JAN05 28JAN05

1306 S/C Full Bus Functional Testing (SUM) 18JAN05 21MAR05

0052 S/C Bus Ready for Observatory I&T 23MAR05

0053 Post Spacecraft I&T FLOAT (105 Calendar Days) 24MAR05 13SEP05

GFE Deliveries to Spacecraft
Instrument Hardware Deliveries

1324 Spectrum Deliver GBM Flight Connectors to MSFC 30OCT03A

1321 LAT Flight Connectors Delivery to Spectrum 02FEB04* 02FEB04

1336 Spectrum Receives PwrBox Load Sim from MSFC 14MAY04 14MAY04

1327 MSFC Delv Thermal/Mass Mods(Physical)to Spectrum 02AUG04 02AUG04

1330 LAT Instrument S/C Simulator Delv to Spectrum 30AUG04 30AUG04

1333 MSFC Deliver GBM SC Simulator  to Spectrum 30AUG04 30AUG04

1345 LAT Delivery to Spectrum (w/Thermal Blankets) 19JUL05 19JUL05

1348 LAT GSE Delivery to Spectrum (Elect & Mech) 19JUL05 19JUL05

1339 MSFC Deliver GBM to Spectrum(w/Thermal Blankets) 15NOV05 15NOV05
Instrument Inputs to Documentation

1354 GBM Final Inputs to GBM ICD (S/C CDR - 2 Months) 02FEB04 02FEB04

1357 LAT Safety Input to LV Doc Prelim 02FEB04* 02FEB04

1351 LAT Final Inputs to LAT ICD (S/C CDR - 2 Months)

1360 LAT Safety Input to LV Doc Final 18MAY05* 18MAY05
Instrument Thermal Math Models

1363 PDR Version of LAT Thermal Math Model 23DEC02A 23DEC02A
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1366 PDR Version of GBM Thermal Math Model 14JAN03A 14JAN03A

1369 CDR Version of LAT Thermal Math Model 02FEB04* 02FEB04

1372 CDR Version of GBM Thermal Math Model 02FEB04* 02FEB04

1375 Test Validated Version of LAT Thermal Math Model 12SEP06 12SEP06

1378 Test Validated Version of GBM Thermal Math Model 12SEP06 12SEP06
Instrument Finite Element Models

1384 PDR Version of GBM Finite Element Model 19DEC02A 19DEC02A

1381 PDV Version of LAT Finite Element Model 13JAN03A 13JAN03A

1387 Final Version of LAT Finite Element Mod 02FEB04* 02FEB04

1390 Final Version of GBM Finite Element Mod 02FEB04* 02FEB04

1393 Observatory-Level Sine Sweep Test Input 30SEP04 30SEP04

1396 Correlated LAT Finite Element Model 15JUN05* 15JUN05

1399 Correlated GBM Finite Element Model 15JUN05* 15JUN05
Instrument CAD Models

1402 SRR Version of LAT STEP 18OCT02A 18OCT02A

1405 PDR Version of LAT STEP 02FEB04* 02FEB04

1408 CDR Version of LAT STEP 01APR04 01APR04
Instrument Support & Miscellaneous

1411 LAT Mass Simulator Information 01APR04 01APR04

1414 LAT Support to Develop Obs Test Procedures 18MAY05* 18MAY05

1417 GBM Support to Develop Obs Test Procedures 18MAY05* 18MAY05

1423 GBM Instrument I&T and Launch Support 18JUL05* 18JUL05

1420 LAT Instrument I&T and Launch Support 18JUL05* 18JUL05

1432 LAT Radiation Source Survey 19JUL05 19JUL05

1429 Re-assy/Checkout GBM GSE After Shipment #1 23AUG05* 23AUG05

1435 Re-assy/Checkout LAT GSE After Shipment #1 15SEP05* 15SEP05

1426 GBM Radiation Source Survey 15NOV05 15NOV05

1438 Re-assy/Checkout GBM GSE After Shipment #2 15AUG06* 15AUG06

1441 Re-assy/Checkout LAT GSE After Shipment #2 15AUG06* 15AUG06
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1444 Return Shipment of LAT & GBM GSE (Post-Launch) 01MAR07* 01MAR07
Launch Vehicle Deliveries

1447 LV Coupled Loads Analysis Results (Prelim) 22SEP03A 22SEP03A

1450 LV Drill Template 02FEB04* 02FEB04

1456 LV Mating Connectors 02FEB04* 02FEB04

1459 LV Coupled Loads Analysis Results (Final) 02FEB04* 02FEB04

1453 GSE PAF 06FEB04 06FEB04

1462 LV Test PAF - Deliv 1 02AUG04 02AUG04

1471 LV Coupled Loads Analysis Results (Correlated) 17OCT05* 17OCT05

1465 LV Test PAF - Deliv 2 21DEC05 21DEC05

1468 LV Flight PAF 21DEC05 21DEC05

1474 Launch Vehicle 29AUG06* 29AUG06
NASA Support & Facilities

1480 Definition of X-Band Center Frequency 18FEB03A 18FEB03A

1477 NASA Authorization - Uplink/Downlink Freq's 01APR03A 01APR03A

1483 TURFTS 01APR04* 01APR04

1495 Ground Com Links Connecting to Facilities 01OCT04* 01OCT04

1492 Use of NASA GN to Support ETE/On-Orbit Ops 01OCT04* 01OCT04

1537 Use of NASA SN to Support ETE/On-Orbit Ops 01OCT04* 01OCT04

1489 NASA Ground Station Compatibility Equipment 04OCT04* 04OCT04

1498 Ground Systems Training (Gov Provided MOC) 29SEP05* 29SEP05

1501 Obs Processing Facilities at the Launch Site 28JUL06* 28JUL06

1504 Mission Operations Team 29SEP06* 29SEP06

Spacecraft Systems Engineering
DID-P-Obs Contamination/Cleanliness Control Plan

1584 Submit Observatory CCP-Final 05APR04 05APR04

Spacecraft Structure & Mechanisms (SMS)
S/C SMS Optical Bench

1598 Optical Bench Delivery to Flight Structure Assy 18JUN04 18JUN04
Spacecraft SMS Flight Structure

1636 Ship Prop Mod to Vendor 15SEP04 15SEP04
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S/C SMS Mechanisms X-Band Antenna Boom (OBE)

1695 X-Band Antna Boom Instl to Flight Structr (OBE) 24AUG04 24AUG04
S/C SMS Mechanisms Flight Solar Array

1782 Deliver Flight Solar Array to I&T 11NOV04 11NOV04
S/C SMS Cable Mock-Up

1803 Cable Mockup Complete 19MAR04
S/C SMS PDU Chassis

2034 PDU Flight Chassis Ready 07APR04
S/C SMS PRU Chassis

2058 PRU Flight Chassis Ready 04MAY04
S/C SMS IEM Chassis

2085 Flight IEM Chassis Ready 03AUG04
S/C SMS Mechanical GSE (Frame & LAT I/F Tooling)

2093 LAT Interface Tooling Ready 02FEB04* 02FEB04

2097 Integration Stand/Dolly Ready 22APR04 22APR04
S/C SMS Mech GSE(Struct Tooling & OB Test Fixt)

2102 Optical Bench Assy/Test Fixture Ready 02FEB04* 02FEB04

2109 Structure Tooling Ready 11MAY04
S/C SMS Mechanical GSE (I&T Tooling)

2121 I&T Tooling Ready 01JUL04 01JUL04
S/C SMS Mechanical GSE (Solar Array 1)

2136 Solar Array 1 MGSE Ready 10SEP03A
S/C SMS Mechanical GSE (Solar Array 2)

2148 Solar Array 2 MGSE Ready 05MAR04
S/C SMS Mechanical GSE (Solar Array 3)

2163 Solar Array 3 MGSE Ready 13APR04
S/C SMS Mechanical GSE (X-Band 1) (OBE)

2172 X-Band 1 MGSE Ready (OBE) 03MAY04
S/C SMS Mechanical GSE (X-Band 2) (OBE)

2187 X-Band 2 MGSE Ready (OBE) 16APR04

S/C Electrical Power (EPS)
S/C EPS Battery

2310 Flight Battery Ready for I&T 16DEC05 16DEC05
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S/C EPS Solar Array Cells/Cell Laydown

2325 Solar Array Panels Delivered to Spectrum 13SEP05 13SEP05
S/C EPS Flight Harness

2382 Flight Harness Ready for I&T 23SEP04

S/C Command & Data Handling (C&DH)
S/C C&DH RAD750

2397 RAD750 Proto Unit 1 Delivered 15APR03A 15APR03A

2400 RAD750 Proto Unit 2 Delivered 15APR03A 15APR03A

2403 RAD750 Flight Unit 1 Delivered 28APR04* 28APR04

2406 RAD750 Flight Unit 2 Delivered 28APR04* 28APR04
S/C C&DH Solid State Recorder (SSR)

2418 SSR EM Unit Delivered 01MAR04* 01MAR04

2421 SSR Flight Unit Delivered 01JUN04* 01JUN04
S/C C&DH OCXO

2621 OCXO EM 1 Unit Delivered 15AUG03A 15AUG03A

2623 OCXO EM 2 Unit Delivered 15AUG03A 15AUG03A

2745 OCXO Flight Unit 1 Delivered 02FEB04* 02FEB04

2748 OCXO Flight Unit 2 Delivered 02FEB04* 02FEB04
S/C Flight Thermistor Interface Box (TIB)

2441 Deliver Flight TIB Unit 1 & 2 to Flight 02FEB04 02FEB04
S/C C&DH Integration & Test

2614 Flight IEM Ready for Bus I&T 09DEC04

S/C Telecommunications (TT&C)
S/C TT&C S-Band Transceivers (MMT)

2613 S-Band Transceiver 1 Ready for I&T 04MAY04*

2622 S-Band Transceiver 2 Ready for I&T 30JUN04*

5500 Solid State Antenna Switch 1 Ready for I&T 02AUG04*

5503 Solid State Antenna Switch 2 Ready for I&T 02AUG04*
S/C TT&C X-Band Transmitters (OBE)

2640 Test X-Band Transmitter 1/Ready for I&T 01JUL04* 02AUG04

2649 Test X-Band Transmitter 2/Ready for I&T (OBE) 01JUL04* 02AUG04
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S/C Guidance, Navigation & Control (GN&C)
S/C GN&C Antenna Point Mechanism (APM)

2670 APM Ready for I&T 15OCT04
S/C GN&C Star Tracker Assembly

2682 Receive Star Tracker Assy 1/Ready for I&T 03MAY04* 03MAY04

2685 Receive Star Tracker Assy 2/Ready for I&T 03MAY04* 03MAY04

2688 Receive Star Tracker Assy 3/Ready for I&T 03MAY04* 03MAY04
S/C GN&C Internal Measurement Unit (SIRU)

2718 Internal Measurement Unit (SIRU) Ready for I&T 01JUL04
S/C GN&C Magnetometer

2730 Receive Magnetometer 1/Ready for I&T 30SEP03A 30SEP03A

2733 Receive Magnetometer 2/Ready for I&T 30SEP03A 30SEP03A
S/C GN&C Coarse Sun Sensors

2751 Definitize Coarse Sun Sensors Subcontract 26MAR03A 26MAR03A

2754 Receive Coarse Sun Sensor 1/Ready for I&T 10MAY04* 10MAY04

2757 Receive Coarse Sun Sensor 2/Ready for I&T 10MAY04* 10MAY04

2760 Receive Coarse Sun Sensor 3/Ready for I&T 10MAY04* 10MAY04

2763 Receive Coarse Sun Sensor 4/Ready for I&T 10MAY04* 10MAY04

2766 Receive Coarse Sun Sensor 5/Ready for I&T 10MAY04* 10MAY04

2769 Receive Coarse Sun Sensor 6/Ready for I&T 10MAY04* 10MAY04

2772 Receive Coarse Sun Sensor 7/Ready for I&T 10MAY04* 10MAY04

2775 Receive Coarse Sun Sensor 8/Ready for I&T 10MAY04* 10MAY04

2778 Receive Coarse Sun Sensor 9/Ready for I&T 10MAY04* 10MAY04

2781 Receive Coarse Sun Sensor 10/Ready for I&T 10MAY04* 10MAY04
S/C GN&C GPS Navigation System

2826 Receive GPS Nav System 1/Ready for I&T 05APR04* 05APR04

2829 Receive GPS Nav System 2/Ready for I&T 05APR04* 05APR04
S/C GN&C Reaction Wheel Assembly

2859 Receive Reaction Wheel Assy 4/Ready for I&T 11FEB04* 11FEB04

2850 Receive Reaction Wheel Assy 1/Ready for I&T 11FEB04* 11FEB04

2853 Receive Reaction Wheel Assy 2/Ready for I&T 11FEB04* 11FEB04
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2856 Receive Reaction Wheel Assy 3/Ready for I&T 11FEB04* 11FEB04
S/C GN&C Torque Rods

2886 Receive Torque Rods 1/Ready for I&T 30SEP03A 30SEP03A

2889 Receive Torque Rods 2/Ready for I&T 30SEP03A 30SEP03A

2892 Receive Torque Rods 3/Ready for I&T 30SEP03A 30SEP03A
S/C GN&C SADA

2916 Receive SADA/Ready for I&T 14JUL04* 14JUL04

S/C Thermal Control (TCS)
S/C TCS Heat Pipe Subcontract

3072 Heat Pipes Ready for Bus I&T 03FEB04*

S/C Propulsion
S/C Hydrazine Propulsion Module (HPM)

3084 HPM Ready for I&T 04OCT04

S/C Electrical GSE (EGSE)
S/C EGSE System Test Harness

3159 S/C System Test Harness Ready 15MAR04 15MAR04
S/C EGSE Test Access Connector (TAC)

3180 TAC Ready 15SEP04
S/C EGSE Umbilical

3201 Umbilical Ready 15SEP04
S/C EGSE Relay Box

3213 Relay Box Ready 23APR04
S/C EGSE Battery Test Station

3228 Battery Test Station Ready 24AUG04

S/C Simulators
S/C Instrument Interface Simulator (SIIS)

3255 S/C Simulator (SIIS) Delivery to GBM 09JUN03A 09JUN03A

3261 S/C Sim (SIIS) Deliver to LAT (1553 Only) 09JUL03A 09JUL03A

3258 Software Updates to S/C Sim (SIIS) #1 07AUG03A 13AUG03A

3264 Software Updates to S/C Sim (SIIS) #2 16FEB04* 16MAR04

3267 S/C Sim (SIIS) Update to LAT 16MAR04 16MAR04

3270 Software Updates to S/C Sim (SIIS) #3 16AUG04* 15SEP04

3273 S/C Sim (SIIS) Update to GBM 15SEP04
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S/C Command & Telemetry Simulators

3291 S/C C&T Sim Deliv to Ground System Provider 04FEB05
S/C Simulator S/W Development/Maintenance System

3309 SDMS Deliver to Ground System Provider 26SEP05
S/C MOC Training Simulator

3330 MOC Training Sim Deliver to Grnd Sys Provider 08SEP05

Spacecraft Bus Integration & Test
Spacecraft Bus Prep and Harness Integration

1200 Final Area Prep 28JUN04 19JUL04

1204 Bus Structure Delivery  to S/C I&T 02AUG04 02AUG04*

1202 Mechanical Integration Preparations 03AUG04 05AUG04

1206 Integrate Flight Harness 24SEP04 24SEP04

1209 Harness Continuity & High Pot Test 27SEP04 08OCT04

1208 Install Heaters, T-stats, Temp Sensors 27SEP04 14JAN05

1210 Integrate EGSE 11OCT04 14OCT04

1212 Harness Work & Potting 11OCT04 31JAN05

Spacecraft Bus Eng Model Integrations

1214 EM PDU Mechanical Integration 15OCT04 15OCT04

1216 EM PDU Safe-to-Mate 18OCT04 21OCT04

1218 EM IEM Mechanical Integration 22OCT04 22OCT04

1220 EM IEM Safe-to-Mate 25OCT04 01NOV04

Spacecraft Bus EPS Integration

1222 Install PDU 02NOV04 02NOV04

1224 Install PRU 02NOV04 02NOV04

1226 Perform EPS Subsystem Functional Checkout 17NOV04 19NOV04

Spacecraft Bus C&DH & SSR Integration

1228 Install C&DH Components 10DEC04 10DEC04

1230 Perform C&DH Component Safe-to-Mate 13DEC04 15DEC04
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1232 Perform C&DH Subsystem Functional Check 16DEC04 22DEC04

1268 Instrument Interface Testing 23DEC04 30DEC04

Spacecraft Bus GNC Integration

1236 Install GNC Components 29NOV04* 29NOV04

1238 Perform GNC Component Safe-to-Mate 30NOV04 06DEC04

1240 Perform GNC Subsystem Functional Checkout 15DEC04 14JAN05*

Spacecraft Bus TT&C Integration

1242 Install X-Band Components (OBE) 03JAN05 03JAN05

1244 Perform X-Band Safe-to-Mate (OBE) 04JAN05 04JAN05

1246 Install S-Band Components 05JAN05 05JAN05

1248 Perform S-Band Component Safe-to-Mate 06JAN05 06JAN05

1254 Perform TT&C Subsystem Functional Checkout 07JAN05* 14JAN05

1256 Antenna Boom 1st Motion Deployment Test 18JAN05* 19JAN05

1257 X-Band Gimbal Testing (OBE) 20JAN05 28JAN05

1250 Install GPS Components 31JAN05 31JAN05

1252 Perform GPS Safe-to-Mate 01FEB05 01FEB05

Spacecraft Bus Propulsion Subsystem Integration

1258 Propulsion Module Mechanical Integration 08OCT04 08OCT04

1260 Propulsion Module Electrical Integration 11OCT04 12OCT04

1262 Propulsion Module Funct C/O & Leak Chk (MEOP) 13OCT04 14OCT04

Spacecraft Full Bus Functional Testing

1270 Fault Protection Verification 18JAN05 21JAN05

1272 Thermal Control System Verification 24JAN05 26JAN05

1266 Flight Software Testing 01FEB05 08FEB05

1276 Comprehensive Performance Test (CPT) 09FEB05 22FEB05

1278 EMI/EMC Test 23FEB05* 10MAR05

1280 RF Compatibility Testing - CTV Required 15MAR05 21MAR05
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1282 Data Review 21MAR05 21MAR05*

Other Spacecraft I&T Tasks

1264 I&T Battery Integration 15OCT04 18OCT04

1290 Solar Array Fit Check (Substrates Only) 21MAR05 21MAR05

1288 Solar Array 1st Motion Deployment Test 22MAR05 22MAR05

1291 Flight PAF Fit Check 23MAR05 23MAR05

1284 Receive Solar Array Panels 14SEP05 14SEP05

Ground System & Mission Operations
Ground System Wide Reviews
Ground System Wide Reviews
GRD_PDF 

0111 GBM IOC Critical Design Review 31OCT03A 31OCT03A

0117 GSSC Preliminary Design Peer Review 24NOV03A

0123 MOC Preliminary  Design Peer Review 15DEC03A

0102 LAT IOC Design Peer Review 26FEB04* 26FEB04

0103 LAT IOC Critical Design Review 26MAY04* 26MAY04

0100 Ground System Requirements Review (GSRR) 22JUL03A 22JUL03A

0106 Ground System Design Review (GSDR) 14SEP04* 15SEP04

0112 Mission Operations Review 18OCT05* 18OCT05

0061 Operations Readiness Review 15DEC06* 15DEC06

0081 Launch Freeze 28DEC06* 28DEC06

Ground System Development
Ground System MOC Development

0492 MOC S/W Release 2 02FEB04 15JUL05

0510 MOC S/W Release 3 02FEB04 13JAN06

0172 MOC S/W Release 1 16SEP04 14JAN05

Ground System SSC Development

0622 GSSC Release 1 01JUL04* 01JUL04
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0625 GSSC Release 2 14JAN05* 14JAN05

0628 GSSC Release 3 02MAY05* 02MAY05

0991 GSSC Release 4 01AUG05* 01AUG05

Ground System LAT IOC Development

1078 LAT IOC (SAS/DPF) Release 1 02JAN03A

1087 LAT IOC (SAS/Sci Tools) Release 1 02JUN03A 17FEB04A

1090 LAT IOC (SAS/Sci Tools) Release 2 02FEB04 01FEB05

1081 LAT IOC (SAS/DPF) Release 2 15SEP04* 15FEB05

1018 LAT IOC (LOF) Release 1 16SEP04 29NOV04

1021 LAT IOC (LOF) Release 2 30NOV04 11JAN06

1084 LAT IOC (SAS/DPF) Release 3 16FEB05 15FEB06

1030 LAT IOC (LOF) Release 3 12JAN06 18MAY06

1033 LAT IOC (LOF) Release 4 19MAY06 25JUL06

Ground System GBM IOC Development

1093 GBM IOC Plan - Draft 02JAN03A

1036 GBM IOC (DA/MO) PDR 01MAY03A 01MAY03A

1039 GBM IOC (DA/MO) CDR 30OCT03A

1096 GBM IOC Plan - Final 14JAN04A

1099 Prepare GBM IOC H/W Req's/Funct Spec - Draft 01JUL04* 01JUL04

1102 Prepare GBM IOC H/W Req's/Funct Spec - Final 02JUL04 01JUL04

1105 Acquire IOC Hardware 02JUL04* 16MAR05

1042 GBM IOC (DA/MO) Release 1 13JUL04* 13JUL04

1045 GBM IOC (DA/MO) Release 2 14JUL04 14JUL05

1108 GBM IOC Facility Complete 02JUN05 02JUN05

Ground System Testing
Ground Readiness Test (GRTs)

0462 GRT1 Execute Test 16FEB05* 16FEB05
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0558 GRT2 Execute Test 28MAR05* 28MAR05

0468 GRT3 Execute Test 01AUG05* 01AUG05

0670 GRT4 Execute Test 16FEB06* 16FEB06

0640 GRT5 Execute Test 27MAR06* 27MAR06

0679 GRT6 Execute Test 02MAY06* 02MAY06

0799 GRT7 Execute Test 08JUN06* 08JUN06

Mission Operations
Mission Simulations

0676 Mission Sim 1 22AUG06 22AUG06

0688 Mission Sim 2 12SEP06 12SEP06

0691 Mission Sim 3 08DEC06 08DEC06

Observatory Integration and Test
Observatory Integration & Test
Observatory Integration Summary

0020 Observatory Integration & Test 01DEC05 07NOV06

Observatory Integration and Test

0233 GBM PwrBox & DPU Integration to S/C 01DEC05 07DEC05

0236 GBM Detector Integration to S/C 08DEC05 15DEC05

0564 GBM Functional Test 16DEC05 22DEC05

0230 LAT Mechanical Integration to S/C 27DEC05 11JAN06

0239 LAT Radiator Integration to S/C 12JAN06 24JAN06

6200 Install Flight Battery 25JAN06 25JAN06

0563 Obs Comprehensive Performance Test (CPT) #1 26JAN06 08FEB06

0566 Compatibility Test #1 (Digital) USN 09FEB06 15FEB06

6203 ETE System Test #1 16FEB06 17FEB06

0569 Observatory EMI/EMC Test 20FEB06 28FEB06

0573 Limited Performance Test (LPT) #1 01MAR06 01MAR06

6206 Remove Flight Battery/Install I&T Batte 02MAR06 02MAR06
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0572 Solar Array Integration 03MAR06 03MAR06

0582 Solar Array First Motion Test #1 06MAR06 06MAR06

0586 Solar Array Capacitance Test #1 07MAR06 08MAR06

0242 Observatory Alignment Verification #1 09MAR06 10MAR06

0248 Pre-Environ Obs Comprehensive Perf Test 13MAR06 24MAR06

0251 Acoustics Test 27MAR06 06APR06

0254 Limited Performance Test (LPT) #2 07APR06 07APR06

0594 GBM Calibration #1 07APR06 07APR06

0257 Sine Vibration Test 10APR06 21APR06

0260 Limited Performance Test (LPT) #3 24APR06 24APR06

0261 GBM Calibration #2 24APR06 24APR06

0263 Pyro Shock & Separation Test 25APR06 26APR06

0266 Limited Performance Test (LPT) #4 27APR06 27APR06

0267 GBM Calibration #3 27APR06 27APR06

0245 Propulsion System Leak Test (Low Pressure) 28APR06 28APR06

0273 Solar Array First Motion Test #2 01MAY06 01MAY06

0550 ETE System Test #2 (T&C) 02MAY06 03MAY06

0557 Radioactive Source Survey 02MAY06 05MAY06

0279 Observatory Alignment Verification #2 04MAY06 05MAY06

0272 Solar Array Removal 08MAY06 09MAY06

0275 Observatory Magnetics Test 10MAY06 15MAY06

0278 Obs Thermal Vacuum & Balance Tests (7Day/Wk) 16MAY06 19JUL06

0486 ETE System Test #3 - LAT & GBM 16JUN06 19JUN06

0606 RF Compatibility Test #2 (CTV Required) 20JUN06 26JUN06

0287 Install Solar Arrays 20JUL06 25JUL06

0321 Solar Array First Motion Test #3 26JUL06 26JUL06

0289 Solar Array Capacitance Test #2 27JUL06 28JUL06

0329 Chamber Transition to Cold 31JUL06 31JUL06

0333 Solar Array First Motion Test #4 01AUG06 01AUG06
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0285 Chamber Return to Ambient 02AUG06 02AUG06

0281 Obs Comprehensive Performance Test (CPT) #3 03AUG06 16AUG06

0291 GBM Calibration #4 17AUG06 17AUG06

0303 Propulsion System Funct C/O & Leak Chk (MEOP) 18AUG06 21AUG06

0309 RF Compatibility Test #3 (Digital) - Ma 23AUG06 28AUG06

0552 ETE System Test #4 - Launch & Normal Operations 29AUG06 30AUG06

0290 Optical Alignments 31AUG06 01SEP06

0575 Obs Mass Properties Verification(Obs I&T Finish) 05SEP06 11SEP06

0673 ETE System Test #5 - Spec & Contingency 13SEP06 14SEP06

0578 Pack for Shipment 01NOV06 02NOV06

0079 Ship Glast to Launch Site 03NOV06 07NOV06

0685 ETE System Test #6 - Pad Data Flow 06DEC06 07DEC06

DLV Launch Services
Mission Operations
Delta Launch Vehicle Development

6110 Kickoff Ground Ops Working Group (GOWG) 02FEB04* 04FEB04

6113 GOWG II 15MAR04* 17MAR04

0301 Delta Launch Vehicle Development 08OCT04 11OCT06

Launch Site Operations
Launch Site Operations

6106 KSC Ground Ops Review (GOR)(SC Arrival - 1m) 01FEB04 01FEB04

0322 Observatory Arrival and Upack (L-60) 08NOV06 11NOV06

0082 Launch Site Operations-SUMM 08NOV06 28FEB07

0520 Propulsion System Funct C/O & Leak Chk (MEOP) 13NOV06 14NOV06

0576 Install Flight Batteries (L-54) 15NOV06 16NOV06

0325 Observatory Alignment Checks 17NOV06 20NOV06

0607 Observatory Comprehensive Perf Test (CP 21NOV06 29NOV06

0334 Observatory RF Compatibility Test 30NOV06 05DEC06
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0337 Solar Array First Motion & Capacitance Test 11DEC06 13DEC06

0340 Launch Rehearsal #1 14DEC06 14DEC06

6112 HQ Code Q IMAR (L-1m approx) 23JAN07 23JAN07

6115 SC MRR (L-5w approx) 23JAN07 23JAN07

6109 KSC Ctr Directories LV LRR(CDLVLRR)(L-1m) 30JAN07 30JAN07

0343 Prop Load 13FEB07 15FEB07

0346 (T-11) Weigh Observatory 16FEB07 16FEB07

0349 (T-10) Observatory/PAF Installation 17FEB07 17FEB07

0355 (T-9) Launch Site Readiness Review 18FEB07 18FEB07

0357 Move GSE to PAD 18FEB07 19FEB07

0352 (T-8) Transportation Can Installation 19FEB07 19FEB07

0358 (T-7) Observatory/LV Mate 20FEB07 20FEB07

0361 (T-6) Flight Program Verif, Stray Voltage Checks 21FEB07 21FEB07

0370 (T-5) Fairing Installation 22FEB07 22FEB07

0373 (T-4) Flight Readiness Review (FRR) 24FEB07 24FEB07

0376 (T-3) Second-Stage Propellant Loading 25FEB07 25FEB07

0367 (T-2) LMCM + Launch Rehearsal #2 26FEB07 26FEB07

0379 (T-1) Launch Readiness Review (LRR) 27FEB07 27FEB07

0612 (T-0) Countdown and Launch 28FEB07 28FEB07
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